

UNT SYSTEM™

Strategic Infrastructure, Planning & Construction

DATE: March 23, 2026
TO: Potential Respondents
FROM: Elaine Robbins – Construction Contract Expeditor II
SUBJECT: RFCSP763-26-1020ER UNTHFW CBH1 Reno of Imaging Center
Site Walk Notes

CBH-1 ITR Site Walk

- Premium hours: Night and Weekend Work; Normal Business Hours are 8:00am to 5:00pm
- Parking Pass Link: [Parking Permits and police information at UNT Health Fort Worth](#)
- Lay down to be fenced and screened, ability to withstand weather events.
- Very visible to the public and community around us.
- PET Scanner will take 4 months to arrive, timing is crucial. Owner has Dec. 14th as arrival so Order date would be August 14
- Pre-Installation kit: Chiller preinstall items take typically; 6-8 weeks this includes the heat exchange cabinet #11. Hoses need to be ran and connected to outdoor chiller unit along with the power cable prior to PET arrival.
- Confined Space:
 - Form of respirator for dust while in the space. (Fit test information needs to be provided)
 - Blower fan to push clean air into the crawl
 - Some form of air monitoring for O2 levels, flammability, toxic contaminants.
 - A MOP will need to be approved before entrance can happen.
It will list the key people and the roles they will play during the time people are in the confined space as well as a rescue plan.